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Status: PXs progress (Oct. 5th)

Key developments

• Europex SC endorsement of procurement process
• Procurement manager and technical lead (INDRA) appointed and actively 

managing process; contract with PXs (via PoA with OTE) finalisedmanaging process; contract with PXs (via PoA with OTE) finalised
• Project structure, resourcing in place (project board; process, technical and legal 

workstreams); CEO escalation route
• Data Dictionary, Functional and Technical Requirements being defined
• Open RFI planned (target issue on 10 Oct) to enable shortlist selection for RFP and• Open RFI planned (target issue on 10 Oct) to enable shortlist selection for RFP, and 

give all potential suppliers early warning
• Scope of two agreements agreed, drafting in progress:

– Procurement Agreement (all PXs except GME): establishes procurement process, applicable law, 
decision making process/deadlock resolution, cost sharing. Based on principles already sent to ACER g p / , g p p y
(target finish by 22 Oct)

– PX Cooperation Agreement (all PXs): establish implementation process, commitment to adopt result 
of procurement, enduring cooperation arrangements (target finish by 17 Oct)

• Belgian law selected
R i d d ft TSO i t i i t i i i l ifi ti /
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• Received draft TSO requirements; some inconsistencies requiring clarification/ 
resolution
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(Extract from the weekly progress report of Europex to ACER and 
ENTSOE – Oct. 5th 2012)



Status: PXs progress (Oct. 12th)

Key developments

• RFP well advanced
– Terms and abbreviations – Drafted and Reviewed

P D ft d d R i d– Processes – Drafted and Reviewed
– Functional and Technical Requirements

• § 98 out of 260 ‐ Drafted and Reviewed
• § 162 out of 260 ‐ Drafted

• Constructive meeting with NWE TSOs and the Monitoring Group (not g g p (
present in the meeting). The meeting was also attended by other PXs in 
the XBID project
– Draft TSO requirements – technical requirements clarified; contractual points will be 

treated as “recommendations” (to be clarified with the TSO that is requesting it)
– Provisional agreement on TSO participation with respect to TSO requirements: defining, 

ensuring translated correctly into RfP, supporting any required clarifications, validating 
selection against TSOs requirements

– Open issues: who pays for specific requirements; request by one TSO for direct 
participation in selection committee

2
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(Extract from the weekly progress report of Europex to ACER and 
ENTSOE – Oct. 12th 2012)



Status: PXs progress (Oct. 12th)

Key developments (cont.)

• Conflicts of interest legal analysis of options received, options being 
evaluated (target resolution before AESAG)

• RFI being prepared, target issuing once conflicts of interest issue resolved
(before AESAG meeting at the latest)

• Scope of two agreements agreed, drafting in progress:
– Procurement Agreement (all PXs except GME): target finish by 22 Oct, dependent on 

agreement together with ACER on deadlock resolution mechanism, and of resolution of 
conflicts of interest issue

– PX Cooperation Agreement (all PXs): dependent on availability of all parties to finalize 
wording

• Selection criteria document: draft created (based on material sent to ACERSelection criteria document: draft created (based on material sent to ACER 
in Sept.), to be discussed in the PX project team

3
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(Extract from the weekly progress report of Europex to ACER and 
ENTSOE – Oct. 12th 2012)



Planning

November ‘12 December ‘12 29.12.12

Evaluation & 
Contract 
Award

Tender invitation 
phase

Tender specification phase 
(requirements outline)

Receipt of proposals     W.47

‐ RFI publication for candidates 19 10

Request for Interest (RFI)

‐ RFI publication for candidates                      19.10.
‐ RFI sent into ACER & ENTSO‐E for info      19.10.
‐ Reception of candidates application              W.43‐44

‐ Review Functional Requirements by ACER and ENTSO‐E 
( l CMM) W42 43

Request for Proposal (RFP)

Evaluation committee nomination & approval

(only CMM) W.42‐43
‐ RFP Finalisation & publication W.43‐44

55

Evaluation committee nomination & approval


