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19th Implementation Group meeting
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DRAFT MINUTES (V1)
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1 APPROVAL OF THE AGENDA
The draft agenda of the 19th ERI CSE IG meeting was approved. Mr. Assaad speech is anticipated before lunch.
2 INTRODUCTION
Mr Cesson (see presentation for details) gave an overview of the process and future steps of the Regional Initiatives. In the light of the new context set by the 3rd energy package and political aims, ACER adopted a new project oriented approach with a pan-European dimension. The presentation focuses on the current situation and latest developments at cross regional level for forward, day ahead, intraday and balancing markets as well as for capacity calculation.
Participants commented the wise opportunity to test different solutions and check coordination among them and between different timeframes.
3 UPDATES ON RECENT ISSUES

Mr. Vintenat updated IG participants on the current status of the long term auction rules process with foreseen amendments due to the extension of CASC to the ES – FR borders. Many other topics are currently under evaluation by the TSOs even if at different pace, between them financial transmission rights (see presentation for details).
4 DAY AHEAD MARKET COUPLING ON THE ITALIAN BORDERS

On behalf of regional TSOs and PXs, Mr Vintenat presented the planned actions focusing on the design of the day ahead market coupling on Italian borders and its implementation. Main conclusions, taking into account lessons learned from the NWE experience, are as follows:

· The roadmap was approved by the IG NRAs, in particular:
· Design phase (pre coupling, coupling and post coupling arrangements): February to July 2013.
· NRAs evaluation phase: July to August 2013.

· NRAs to send a letter of comfort to ERI CSE TSOs and PXs at the end of the design phase.
· Implementation phase: November 2013 to December 2014 with a coordinated approach (a second best solution possible in case different borders will proceed at different pace).
· Go live: December 2014.
· Capacity calculation: coordinated ATC mechanism as the first step to implement the coupling (FB mechanism transition will be subject to results of evaluation and experimentation). NRAs to inform ACER on this point. Long Term auction rules to be update accordingly. D-2 capacity calculation process to be discussed at the next IG meeting.
· By end of March 2013, identification of the PPC project manager to regularly update NRAs on ongoing activities and progress achieved.
· Monthly report to be submitted by the PPC project to CSE NRAs and ACER (in the implementation phase).
· Communication to be launched in a timely manner .
· Results of the risk assessment: planning is considered realistic and the target date for the DA MC is feasible. 

5 INTRADAY MARKET
On behalf of Europex, Mr. Assaad (see presentation for details) gave an overview of the current status of the NWE cross regional project for intraday. Current focus is on the tender procedure for the ID platform, which has to take into account a wide range of needs from TSO and PX perspective. The process is currently ongoing with the technical and commercial evaluation processes. Final identification of the vendor is expected early April.
The current lack of timely results from the NWE project lead to the postponement of a detailed roadmap for intraday for the CSE region as it is highly dependant on the achievements in the NW region. Nevertheless regulators would like to support a quick improvement of the current arrangements adopted for the northern Italian borders. Regulators will invite TSOs and PXs to work further on this issue.
6 BALANCING MARKET
Mr. Zima gave a presentation on the Swiss experience on netting of FRR, currently in place with Germany (future developments with other borders are under evaluation). Principles, main evidences and remarks on the overall positive operational experience were shared with the participants.
It was highlighted that the enlargement at regional level of the mechanism for the exchange of FRR should be carefully considered due to the problems which may arise in predicting the distribution of the cross-border flows resulting from the activation of the FRR exchange mechanism
The presentation on the Balancing Network Code under development by ENTSOE was postponed to the next meeting due to time constraints.

Participant TSOs gave overviews of their own national balancing markets in terms of design and figures. IG participants are kindly invited to evaluate if there is any opportunity to give action to pilot projects on balancing testing possible solutions and critical issued that may rise from such an ambitious target.
7 NEXT MEETINGS
The next CSE ERI IG will be set in September. The date will be communicated in advance through ERI CSE web-based calendar and through the mailing list at shorter notice.
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