



# **ENTSOG booking platforms report (BPR) project**

**Briefing for 2<sup>nd</sup> CAM Roadmap group meetings**

**Victoria Gerus  
Adviser**


**Ljubljana – 18 September 2013**

# BPR obligation on ENTSOG within CAM NC

## *Article 27* *Booking platforms*

[. . .]

3. The establishment of one or a limited number of joint booking platforms shall facilitate and simplify capacity booking at interconnection points across the Union for the benefit of network users. To that end, ENTSOG shall, within six months after the entry into force of this Regulation, carry out a public consultation to identify the market needs. The consultation process shall last no more than six months, including the publication by ENTSOG of a report with the results of the consultation. The report shall identify options to implement the indicated market needs, having regard to costs and time, with a view to implement the most appropriate option, by transmission system operators or third parties on behalf of them. Where appropriate, ENTSOG and the Agency shall facilitate this process.



**ENTSOG has 12-months from the entry into force of the CAM NC to deliver its report**


# High-level BPR project timing and work streams

PRELIMINARY

*~6 months, e.g. Nov'13-Apr'14*


## WORK STREAM 1

Public consultation on 'market needs'




*~5 months, e.g. May-Sep'14*

*~1 month, e.g. Oct'14*



## WORK STREAM 2

ENTSOG-internal research & analysis on 'cost and time'



Entry into  
force of  
CAM NC

*e.g., 1 Nov'13*