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1. Regulatory Approvals NWE

	
	Country
	Company
	What needs to be approved
	By whom
	Lead time to get approval
	Latest date by which dossier needs to be sent (for launch in Q2)


	Comments /

Alternatives

	1.
	Belgium
	Belpex
	Belpex Market Rules change (only if changes to the Market Rules are introduced following NWE MC)
	relevant Minister, advised by CREG and FSMA
	60 days 


	 15 February 2013
	Early start of procedure is deemed favourable.

	2.
	Belgium
	Elia
	Approval of capacity allocation method
	CREG
	2-3 months
	15 February 2012
	No legal timings, but based on similar requests

	3.
	Belgium
	Elia
	Approval op capacity calculation method
	CREG
	2-3 months
	15 February 2012
	No legal timings, but based on similar requests

	3.
	France
	RTE
	· Approval of IFA Access rules.

· NWE APCA Operations.

Contracts related to the payment of the operational costs (PX, CCP) and sharing costs principles
	CRE
	~2 months (to be confirmed by Cre)
	28 February 2013 (coordinated with National Grid)
	Any other contracts where RTE is a party could be required for approval in due course by Cre.

	2.
	GB
	National Grid
	Approval of Access rules for interconnectors (IFA and BritNed) 
	Ofgem
	3 months
	28 February 2013
	

	3.
	GB
	National Grid
	Approval of Market Coupling Rules
	Ofgem
	3 months
	28 February 2013
	

	4.
	GB
	National Grid
	Approval of Cost Recovery (Socialisation) mechanisms
	Ofgem
	3 months
	28 February 2013
	

	5.
	NL
	TenneT
	Approval of Market Coupling methodology/rules and of Grid code change for NWE market coupling 
	NMa
	3-4 months (for NMa)
	15 February 2013
	· Assumption that the Grid Code amendment is not very controversial, then the 3-4 months for NMA are realistic


	6. 
	
	
	
	
	
	
	

	7.
	NL/GB
	BritNed 
	Approval of Access Rules
	Ofgem/NMa
	3 months
	28 February 2013
	

	8.
	Finland
	Fingrid
	Not applicable
	EMV
	Not applicable
	Not applicable
	If approval is before next summer, 3rd package has not been implemented and NRA does not have powers on this issue 


	9.
	Norway
	Nord Pool Spot
	Any changes from the current algorithm to the PCR- algorithm will have to be approved.
	NVE
	3 months
	31 March 2013
	Approval will be necessary

	10.
	Germany
	German TSOs
	Freiwillige Selbstverpflichtung nach § 11 Abs. 2 ARegV der deutschen Übertragungsnetzbetreiber für ein verbindliches Verfahren zum Engpassmanagement nach Artikel 6 der Verordnung (EG) Nr. 1228/2003
	BNetzA
	Not standardised

decision average 3 to 9 months
	15 February 2013
	All NWE cooperation agreements - among others:

Auction Rules (incl. intra-day)

Sharing key of congestion incomes

	11.
	Germany


	German TSOs
	Freiwillige Selbstverpflichtung  

FSV KEI

Kosten Europäische Initiativen


	BNetzA
	Not standardised


	15 February 2013
	Letter of comfort could be sufficient

	12.
	Denmark
	Energinet.dk
	In case DC losses are included in the algorithm calculation (on DK borders), DERA will have to examine and permit this.
	DERA
	3 months

	15 February 2013
	Exact procedure not agreed on. Maximum 3 months for handling the question

	12.
	Sweden
	Svenska Kraftnät
	Approval of NWE Market Coupling methodology (i.e. procedures for the allocation of capacity and congestion management). 


	Energy Market Inspecorate Authority
	Not standardised


	15 February 2013
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