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From ERGEG to ACER

A new context that leads to a new approach

® The ERI has been launched by ERGEG in 2006 to gather all relevant

stakeholders on a voluntary-based process at regional level to advance
integration towards the IEM

» Good results were recorded such as the implementation of market
coupling or the definition of Target Models
® A new context has emerged with:
» The 3" Energy Package entering into force in 2011
* FGs/NCs process, more power to NRAs, creation of ACER...
» The 4 February 2011 European Council
* The IEM should be completed by 2014
® A new approach for ERI has been defined by the Agency and NRAs
»  Project-oriented approach: identification of four priority projects
»  Pan-European dimension: milestones at EU and regional levels

»  Coordination and Stakeholder involvement: CG, lead-project NRAs &
AESAG



The Cross-regional Roadmap on Day-Ahead Market
Coupling

Current situation Latest developments

Progress of the NWE project are in line for a
“go-live” in November but a few issues has
been raised

Within the SWE region, the IT developments
and testing is expected to start soon

In the CEE region, on-going discussions to
extend the TLC initiative to Poland and
Romania and NWE through SwePol

Within the CSE region, the roadmap is much
awaited.



The Cross-regional Roadmap on Intraday

Current situation Latest developments
“Impli-cihtcontfnuous

The call for tender organised by PXs to select
the European platform has entered into the
final selection

® Notification of the result to ACER (final
selection or escalation): 12 April 2013

® In case of escalation to ACER: final choice
on 14 May

Finalisation of the Gap Analysis exercise is
expected for the next ERI CG meeting




The Cross-regional Roadmap on Long-Term
Transmission Rights

Current situation Latest developments

I Bilateral agreement
ﬂNo LT hedging product

Regional work plans will be prepared to
implement this “wish-list” and pave the way
to the Single European set of rules

Initiatives to implement FTRs have been
launched in the CWE regions and on the DE-
DK border

The Agency with the support of El has started
the investigation on the potential gap
between the Nordic and Continental markets



A C E R ERI process — The state of play
[ [RSRAS

The Cross-regional Roadmap on Capacity Calculation

Current situation Latest developments

‘ Al et The external parallel run for FBMC has started

in the CWE region

In the CEE region, after lengthily discussions,
work should restart soon.

The agreement between TSOs on the DE-PL
border is also an positive sign. The Agency has
invited relevant NRAs to investigate the
implementation of a such agreement on the
DE-CZ border




A C E R ERI process — The state of play

Agency for the Cooperation
of Energy Regulators

Balancing

Current situation Latest developments

Cross-border balancing mechanisms and projects*

(*modeis for balancing energy: this does not include exchange of reserves) . E N TS O_ E h a 5 l a u n C h e d a C a / / f O r p i /O t prOjeC ts
on 4 February

Imbalance netting

1-GCC mechanism
------ E-GCC mechanism

TSO-BSP model

Exchange of energy from RR
(FR-DE and FR-CH)

Submission deadline is 1 April

o Following Market Committee approval, TSO

== == Extension of BALIT over FR-SP & PT-SP

o » ¢ and ACER are informed on 25 June

TSO-TSO with Comm:

Common Nordic Balancing Market

Balancing cooperation
= between German TSOs



Reports and updates

For further details

Dedicated part to ERI on the ACER website
http://www.acer.europa.eu/ELECTRICITY/REGIONAL INITIATIVES/Page
s/default.aspx

The brand new RI Status Review Report
http://www.acer.europa.eu/Official documents/Acts of the Agency/
Publication/ACER%20Regional%20Initiatives%20Status%20Review%20
Report%202012.pdf

Latest developments in the ERI Quarterly Reports
http://www.acer.europa.eu/Official documents/Acts of the Agency/
Publication/The%204th%20ERI%20Quarterly%20Report.pdf




